Street

2010

VERNON LAKE DR
VERNON NORTH DR

From

MOUNT VERNON RD

MOUNT VERNON WAY

DUNWOODY CLUB DRIVE HAPPY HOLLOW RD

WINTERS CHAPEL
JOBERRY CT
AMBERLY CT N
TRAPNELL CT
LITTLEBROOKE RIDGE
HIDDEN BRANCHES CT
LITTLEBROOKE WAY

ASHFORD CENTER PKWY ASHFORD DUNWOODY
CHAMBLEE DUNWOODY FBUCKLINE CROSSING

N PEACHTREE RD
SPALDING DR
Contingency

2011
ROBERTS DR
TILLY MILL RD

NORTH CITY LIMITS
CHESTNUT RIDGE
AMBERLY WAY
VERNON LAKE DR
LITTLEBROOKE DR

HIDDEN BRANCHES DR

BROOKELAKE DR

PEACHFORD
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To

TROWBRIDGE DR
END

WINTERS CHAPEL
CHARMANT PL
END

END

END

END

END

END

WOMACK
NERINE CIRCLE

S GEORGIA WAY

CHAMBLEE DUNWOODYWELDSTONE

CHAMBLEE DUNWOODY NORTH CITY LIMITS

STONINGTON RD

DUNWOODY CLUB DRIVE WEST CITY LIMIT
DUNWOODY CLUB DRIVE BEND CREEK RD
DUNWOODY CLUB DRIVE BALL MILL RD
DUNWOODY CLUB DRIVE JETT FERRY RD
CHAMBLEE DUNWOODY FCOTILLION DR
CHAMBLEE DUNWOODY FNERINE CIRCLE
CHAMBLEE DUNWOODY FMT VERNON RD

MOUNT VERNON RD
MOUNT VERNON RD
NANDINA LN

N PEACHTREE RD
MANHASSET FARM CT
HOLLISTON CT
WYNTERHALL CIRCLE
TENNILLE CT
DUNWOODY SQUARE
RALSTON CT

WELLESLEY LN
NANDINA

CHAMBLEE DUNWOO
COTILLION DR

EAST END
HOLLISTON RD
WYNTERHALL LANE
HALLFORD DR
VERMACK RD
WHITMERE WAY

PEELER RD

BEND CREEK RD
BALL MILL RD

JETT FERRY RD
HAPPY HOLLOW RD
PEELER RD

MT VERNON RD
ROBERTS DR
SAFFRON DR
CHAMBLEE DUNWO
MOUNT VERNON RL
BROOKHURST
WEST END

END

END

END

END

END

Length
(feet)

3169
2680
2693
2149
175
521
191
175
320
611
4872
3952
2575
1343

6480
4130
3950
4091
3947
7189
3426
2802
2733
2307
366
535
1297
642
200
265
373
264
247

Strategy

Deep Patch and Pave
Deep Patch and Pave
Mill and Pave

Mill and Pave

Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Patching

Patching

Patching

Patching

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave
Reconstruction

Mill and Pave

Mill and Pave

Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave

Estimated
Cost

113,000
110,000
135,000
106,000
15,000
24,000
12,000
10,000
12,000
27,000
38,000
20,000
13,000
7,000
12%
2010 Total

B PPLPPHHPPHPHHH

341,000
206,000
92,000
95,000
98,000
212,000
193,000
190,000
210,000
135,000
127,000
20,000
78,000
28,000
12,000
19,000
22,000
14,000
17,000

PO L PBORPDHRPHDHPRHH AP

Cumulative
by Year

113,000
223,000
358,000
464,000
479,000
503,000
515,000
525,000
537,000
564,000
602,000
622,000
635,000
642,000

86,000
728,000

R AR R e e AR AR T A

341,000

547,000

639,000

734,000

832,000
1,044,000
1,237,000
1,427,000
1,637,000
1,772,000
1,899,000
1,919,000
1,997,000
2,025,000
2,037,000
2,056,000
2,078,000
2,092,000
2,109,000
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STRASBURG CT

LURAY DR

MOUNT VERNON FORESTWICKFORD WAY

FOXBORO LN
CHATEAU CT
CHADWELL CT
Contingency

2012

MOUNT VERNON RD
MOUNT VERNON RD
MOUNT VERNON RD

PERIMETER CENTER N

MEADOW LANE RD
SHALLOWFORD RD

HAPPY HOLLOW RD
CHATEAU DR
CHADWELL LN

WEST CITY LIMIT
CHAMBLEE DUNWOO
MANHASSET DR
MEADOW LANE RD
ASBURY SQUARE N
COTILLION DR

CHAMBLEE DUNWOODY f PEELER RD

N PEACHTREE CT
FLEURDE LISCT
HENSLEY DR
KINGSLAND CT
EIDSON RD
Contingency

2013
PEELER RD
TILLY MILL RD

PERIMETER CENTER PLA PERIMETER CENTER W

N PEACHTREE RD
END

VANDERLYN DR
HAPPY HOLLOW RD
ANDOVER DR
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END
END
END
END
END

NANDINA
MANHASSET DR
WELLESLEY LN
ASHFORD DUNWOC
WAL MART SHOPPII
PEELER RD
NERINE CIRCLE
END
FONTAINEBLEAU DF
TRUMBULL DR

END

END

CHAMBLEE DUNWOODY ADAMS RD

PEELER RD

ASHFORD CENTER PKWY WOMACK RD

ASHFORD DUNWOOD
N PEACHTREE RD
SPALDING DR
WINTERS CHAPEL
TROWBRIDGE DR
LAKESPRINGS CIR
LAKESPRINGS CT
Contingency

INTERSTATE 285
BROOKHURST DR
CHAMBLEE DUNWOO
PEELER RD

BALL MILL DR
LAKESPRINGS DR
LAKESPRINGS DR

N PEACHTREE RD
MEADOW LANE RD
ASHFORD DUNWOC
PERIMETER CENTEI
TILLY MILL RD
WELDSTONE CT
RIDGEWAY DR
VERNON LAKE DR
END

END

402
307
566
237
347

4881
4872
4683
789
1500
4254
6161
648
1076
1752
756
965

3175
1815
1911
2993
2957
4803
1373
4013
2534
175
508

Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave

Mill and Pave

Mill and Pave

Mill and Pave
Reconstruction

Mill and Pave

Mill and Pave

Mill and Pave

Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave

Mill and Pave
Reconstruction

Mill and Pave

Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave

@B HhH PP

19,000
16,000
26,000
13,000
18,000
20%

2011 Total

B O PP B O R DN P B

322,000
353,000
300,000
198,000
140,000
348,000
327,000
31,000
47,000
69,000
36,000
42,000
20%

2012 Total

$
$
$
$
$
$
$
$

$
$
$

170,000
84,000
164,000
305,000
510,000
286,000
204,000
359,000
104,000
12,000
26,000
19%

2013 Total
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2,128,000
2,144,000
2,170,000
2,183,000
2,201,000

549,000
2,750,000

322,000

675,000

975,000
1,173,000
1,313,000
1,661,000
1,988,000
2,019,000
2,066,000
2,135,000
2,171,000
2,213,000

537,000
2,750,000

170,000
254,000
418,000
723,000
1,233,000
1,519,000
1,723,000
2,082,000
2,186,000
2,198,000
2,224,000
526,000
2,750,000



2014

PERIMETER CENTER E

VERMACK RD
VERMACK RD
CROWN POINTE PK
FONTAINEBLEAU D
MEADOW LANE RD
TILLY MILL RD
WINTERS CHAPEL
FONTAINEBLEAU W
GRENOBLE CT
VERDON CT
BORDEAU CT
CHRISTOPHER CT
ASHMONT CT
SANLEE LANE
BENTBROOK DR
BENTBROOK CT
FOXCREEK CT

W. FONTAINEBLEAU
STRATHAM DR
ARRIE WAY
Contingency

ASHFORD DUNWOODY

MANHASSET DR
WOMACK RD
MEADOW LANE RD
HAPPY HOLLOW RD
SHOPPING MALL S
N PEACHTREE RD
CHARMANT PL
WINTERS CHAPEL
FONTAINEBLEAU DR
VERDON DR
VERDON DR
FONTAINEBLEAU DR
MOUNT VERNON RD
SUMAC DR
LAKESIDE DR
BENTBROOK DR
KINGSGLEN CT
HAPPY HOLLOW RD
MOUNT VERNON RD
SUMAC DR
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ASHFORD DUNWOC
WOMACK RD
CHAMBLEE DUNWO
PERIMETER CENTEI
FONTAINEBLEAU W
CROWN POINTE PK
WOMACK RD
PEELER RD
FONTAINEBLEAU D
END

END

END

END

END

END

BENTBROOK CT
END

END

END

END

END

6415
2864
4379
1211
4128
2099
3248
3053
231
250
241
590
375
508
894
945
480
331
379
1304
904

Mill and Pave
Mill and Pave
Mill and Pave
Mill and Pave
Deep Patch and Pave
Mill and Pave
Mill and Pave
Mill and Pave
Deep Patch and Pave
Deep Patch and Pave
Mill and Pave
Mill and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave
Deep Patch and Pave

593,000
170,000
258,000
108,000
190,000
187,000
209,000
190,000
10,000
16,000
19,000
30,000
21,000
27,000
47,000
37,000
24,000
20,000
22,000
61,000
47,000
19%
2014 Total
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593,000

763,000
1,021,000
1,129,000
1,319,000
1,506,000
1,715,000
1,905,000
1,915,000
1,931,000
1,950,000
1,980,000
2,001,000
2,028,000
2,075,000
2,112,000
2,136,000
2,156,000
2,178,000
2,239,000
2,286,000

511,000
2,750,000



2010-2014 ROAD RESURFACING PLAN

Notes

GDOT LARP Funding-$23,000
GDOT LARP Funding-$21,000

Joint Project with COSS
Joint Project with COSS
Joint Project with COSS
Joint Project with COSS



